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What GAO Found 
The General Services Administration (GSA) requires its regional offices to collect 
information on their repair and alteration (R&A) projects electronically and is 
working to improve the completeness and timeliness of this collection. Since 
2011, GSA has required its regional offices to input and update information on 
both capital projects (those costing more than $3.095 million as of fiscal year 
2018) and small projects (those costing less than $3.095 million). Officials from 
the four regions GAO interviewed said they find this system to be useful for 
forecasting how a capital project will progress. Regarding small projects’ 
information, GSA has taken steps to improve regional offices’ collection by, for 
example, conducting monthly checks to ensure that all small projects have been 
created in the system, assessing the number of projects that have missing 
information, and introducing a simplified way that GSA’s regions can enter 
information in the system. GSA officials reported that, moving forward, they are 
continuing to emphasize the importance of collecting complete and timely 
information, which is needed to assess the performance of all R&A projects. 

Examples of Repair and Alteration Projects Under Way in a GSA Region 

GSA uses schedule- and budget-focused measures to assess the individual, the 
regional, and the national performance of capital and small R&A projects and is 
working to create a consistent understanding of performance. GSA’s measures 
rely on information input by regional officials. For example, during the 
construction phase, GSA uses two “project delivery” measures, which compare a 
project’s estimated schedule and budget with actual outcomes. GSA produces 
regional and national reports detailing projects’ performance relative to these 
measures. However, not all regional officials GAO spoke with view these reports 
as useful because they are not specific to the officials’ information needs. As a 
result, some regions have created their own reports, contributing to an 
inconsistent understanding of R&A projects’ performance across the agency. 
GSA has conducted outreach to its regions and has begun to introduce new 
“dashboard” reports that present a consolidated view of R&A projects’ 
information. Moving forward, GSA’s ability to assess R&A projects’ performance 
will continue to rely on regional officials’ complete and timely input of information 
for both capital and small projects.
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Why GAO Did This Study 
Each year, GSA spends hundreds of 
millions of dollars on R&A projects to 
address the repair, renovation, or 
modernization needs of the more than 
1,600 federally owned buildings under 
the agency’s custody and control—the 
average building’s age is 47 years old. 
In fiscal year 2018, Congress 
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obligational authority from the Federal 
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program. Collecting information is 
fundamental to monitoring progress 
and assessing projects’ performance. 

GAO was asked to review issues about 
GSA’s collection of information needed 
to manage its R&A projects. This 
report examines how GSA (1) collects 
information on individual R&A projects 
and (2) assesses the performance of 
R&A projects. 

GAO reviewed documentation on the 
systems that GSA uses to support its 
management of the R&A program, as 
well as internal GSA reports on 
regional offices’ use of the system that 
tracks projects’ status. GAO also 
interviewed officials from GSA’s central 
office and four regional offices to 
understand the types of information 
collected on R&A projects and how the 
information is input in GSA’s systems. 
To identify the regional officials to be 
interviewed, GAO selected a non-
generalizable sample of four capital 
R&A projects and eight small R&A 
projects, active between October 2013 
and August 2017, based on a 
preliminary analysis of GSA data. 
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441 G St. N.W.
Washington, DC 20548

Letter 

July 23, 2018 

Congressional Requesters 

The General Services Administration (GSA) spends hundreds of millions 
of dollars each year on repairs and alterations to the approximately 1,600 
federally owned buildings under its custody and control.1 Repairs and 
alterations not only are important to keep buildings operating efficiently 
but also are increasingly important as buildings age and require 
renovation or modernization. In fiscal year 2017, GSA reported that the 
average age of its buildings was 47 years old and that the backlog of 
deferred maintenance for these buildings exceeded $1.4 billion.2 We have 
previously reported that deferring maintenance and repair can reduce the 
overall life of federal facilities, lead to higher costs in the long term, and 
pose risks to safety and agencies’ missions.3

As the needs of the aging federal inventory exceed available resources, it 
is important that the repair and alteration (R&A) projects that GSA funds 
to address these needs are completed efficiently and cost-effectively. 
Collecting information on these R&A projects is fundamental to monitoring 
their progress and assessing their performance; our prior work has shown 
the extent of information collected on these projects can be limited.4 You 
asked us to review issues related to GSA’s collection of information 
needed to manage its R&A projects. This report discusses how GSA (1) 
collects information on R&A projects and (2) assesses the performance of 
R&A projects. 

                                                                                                                    
1This report discusses federally owned buildings that GSA holds in its inventory. It does 
not include leased buildings or space. 
2This amount is for deferred maintenance and repair work that was categorized as 
needing to be performed immediately to restore or maintain the building inventory in 
acceptable condition. It does not include funding required for future repair and 
maintenance needs. 
3GAO, Federal Real Property: Improved Transparency Could Help Efforts to Manage 
Agencies’ Maintenance and Repair Backlogs, GAO-14-188 (Washington D.C.: Jan. 23, 
2014). 
4GAO, Federal Real Property: GSA Could Better Identify Risks of Unforeseen Site 
Conditions in Repair and Alteration Projects, GAO-16-273 (Washington, D.C.: Mar. 17, 
2016). 

http://www.gao.gov/products/GAO-14-188
http://www.gao.gov/products/GAO-16-273
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To determine how GSA collects information on individual R&A projects, 
we reviewed documentation on the project information systems that GSA 
uses to manage its capital projects—those with total construction costs 
that exceeded $3.095 million—and small projects—those with total 
construction costs exceeding $25,000 and less than or equal to $3.095 
million.5 We also interviewed officials from GSA’s central office about the 
project information systems and regional officials’ use of these systems. 
In addition, we reviewed GSA project reports from 2015 to 2017 from the 
system used to track small projects’ status to assess the extent to which 
GSA’s 11 regional offices may have varied in inputting complete and 
timely R&A project information. We reviewed the information in these 
reports to identify potential trends in regions’ complete and timely entry of 
R&A project information and interviewed GSA officials about the sources 
of information used to generate the reports and steps they take to ensure 
its accuracy.6

We also obtained data from GSA for all active R&A projects from October 
2013 to August 2017. These years represent the period after GSA 
officials said they began tracking small projects in the system used to 
track status information and the most recent year for which data were 
available. We analyzed the data for completeness and interviewed GSA 
officials about how the data were generated and found them to be 
sufficiently reliable for the purposes of selecting projects to further our 
understanding of how GSA collects information on its R&A projects. 
Specifically, we used this data to select 12 R&A projects, including four 
capital projects and eight small projects, to understand the types of 
information collected on these projects. We also discussed the selected 
projects with officials from the four regions—including project team 
members who worked on these projects—to understand the specific 
project detail, budget, and schedule information being tracked and how 
the information was input in the project information systems. Furthermore, 

                                                                                                                    
5Capital projects require the submission of a prospectus to certain congressional 
committees for authorization. 40 U.S.C. § 3307(a). The prospectus threshold for fiscal 
year 2018 is $3.095 million. GSA is authorized to annually adjust the prospectus threshold 
to reflect an increase or decrease in construction costs. 40 U.S.C. § 3307(h). Prior to fiscal 
year 2018, the prospectus threshold had been $2.850 million since the start of fiscal year 
2014. More broadly, officials from GSA’s central office said the agency’s “major R&A” and 
“special emphasis” programs—which include its Judiciary Capital Security, Consolidation 
Activities, and Fire Protection and Life Safety programs—are combined with its new 
construction, acquisition, and “minor R&A” programs to comprise its Capital Program. 
6We did not independently verify the accuracy of data contained in these GSA reports. 
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we visited two of the four selected regions based on their proximity to our 
field office locations. 

To select these 12 projects, we first identified those regions that had 
capital projects categorized as “substantially completed” during this time 
period as few capital projects are completed in a given year; seven 
regions were identified using this criterion. We then narrowed our 
selection to four regions that had varying degrees of performance based 
on our initial review of GSA reports containing regional schedule and 
budget targets. Specifically, to ensure that we were not selecting four 
comparable regions, we selected two regions that GSA reported had 
surpassed schedule and budget performance targets and two regions that 
had not. Each of these four regions had one substantially completed 
capital R&A project in the time frame, and we selected two small R&A 
projects from each region—those with the highest and lowest estimated 
costs when their respective construction contracts were awarded. The 
information obtained from the review of 12 selected projects and 
interviews of regional officials is not generalizable to all R&A projects and 
regions, but provides insight into how information is input by regional 
officials, how it is used by GSA’s central office and selected regional 
officials, and any issues affecting its completeness or timeliness. 

To determine how GSA assesses the performance of R&A projects, we 
reviewed internal guidance and guidelines on the agency’s project-level 
performance measures, performance goals, and performance reporting 
related to R&A projects.7 In addition, we reviewed performance reports 
produced by GSA from its project information systems to understand 
regional R&A projects’ performance relative to GSA’s performance 
measures. We also reviewed documentation on GSA plans to develop 
new performance reporting on capital and small projects, including R&A 
projects, and outreach plans to understand regional officials’ reporting 
needs. Finally, we interviewed officials from GSA’s central office—as well 
as officials from four selected regions, described above—to discuss the 
use and usefulness of these project performance reports. 

We conducted this performance audit from May 2017 through July 2018, 
in accordance with generally accepted government auditing standards. 
Those standards require that we plan and perform the audit to obtain 
                                                                                                                    
7These documents included but were not limited to GSA’s FY17 Capital Program 
Performance Tracking document and FY17 Small Projects Measure/KPI Implementation 
Guidance. 
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sufficient, appropriate evidence to provide a reasonable basis for our 
findings and conclusions based on our audit objectives. We believe that 
the evidence obtained provides a reasonable basis for our findings and 
conclusions based on our audit objectives. 

Background 
GSA spends hundreds of millions of dollars each year on needed repairs 
to the more than 1,600 federally owned buildings under its custody and 
control, which are occupied by a wide variety of federal tenant agencies. 
The agency’s R&A program provides repairs and alterations for buildings 
to ensure that they will protect both the government’s investment and the 
health and safety of buildings’ occupants, support the transfer of federal 
agencies from leased space, and be cost-effective. 

GSA prioritizes capital and small R&A projects for selection differently. 
GSA gives priority to repairs to prevent deterioration and damage to 
buildings, their support systems, and operating equipment. GSA’s central 
office uses criteria based on agency-wide strategic goals to rank and 
prioritize projects for funding.8 According to GSA’s Fiscal Year 2019 
Congressional Justification, the agency prioritizes R&A capital projects 
relative to a set of six criteria, each of which consider factors such as 
space consolidation, customer priorities, project urgency, facility 

                                                                                                                    
8Tenant agencies can also request that GSA pursue R&A projects through what is known 
as a “reimbursable work authorization.” Such projects, funded by agencies, range from 
installing equipment or making security upgrades to major renovations of buildings. GSA 
also has the authority to delegate some R&A work directly to tenant agencies. GSA’s 
Delegation of Authority for Individual Repair and Alteration Guide requires that, among 
other things, agencies only request a delegation of authority for a specific repair or 
alteration, that the estimated cost of the project not exceed $1 million unless approved by 
the GSA Administrator, and that the delegation be in the best interest of the government. 
In January 2015, GSA also provided a blanket delegation of authority for agencies to 
perform small alteration work valued at $2,500 or less. 
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conditions, historic status, and code compliance.9 For small R&A projects, 
GSA’s central office reviews those with estimated costs exceeding 
$250,000 and develops an “approved” list of projects for its regions using 
criteria similar to those used to prioritize capital projects.10 GSA’s small 
R&A projects primarily focus on building repairs and equipment and other 
replacement issues. 

The Federal Buildings Fund (FBF), established by the Public Buildings 
Act Amendments of 1972 and administered by GSA, is the primary 
source of funds for all operating and capital costs associated with federal 
space—including repairs and alterations. GSA collects rent from tenant 
agencies, deposits it into FBF, and is appropriated obligational authority 
by Congress to fund real property acquisition, repairs and alterations, 
operation, maintenance, and disposal. As shown in figure 1, the amount 
of funding appropriated in obligational authority for R&A projects has 
steadily decreased since fiscal year 2014—and has been below the 
amount GSA requested each fiscal year. According to GSA officials, this 
decline in funding has contributed to the agency’s backlog of deferred 
maintenance. In fiscal year 2018, GSA requested more than $1.4 billion 
for R&A activities; $666 million in obligational authority was appropriated 

                                                                                                                    
9Specifically, GSA’s Fiscal Year 2019 Congressional Justification lists criteria including the 
following: (1) Serving Our Partners, which includes factors such as space consolidation 
and customer priorities; (2) Reducing GSA’s repair backlog, which includes factors such 
as project urgency and facility conditions; (3) Promoting Savings and Economic 
Development, which includes factors such as project phase, lease cost avoidance, agency 
rent savings, return on investment, payback period and market factors; (4) Reducing the 
Federal Footprint, which includes factors such as space recapture and utilization rate 
improvement; (5) Ensuring a Safe, Secure, and Responsible Work Environment, which 
includes factors such as code compliance, seismic and accessibility improvements, and 
historic status; and (6) Asset Performance, which includes factors such as planned 
holding period for an asset and GSA’s evaluation of the asset’s contribution to the 
performance of the overall portfolio. 
10Officials from GSA’s central office said that small projects with costs greater than 
$250,000 comprise approximately 65 percent of the agency’s minor repairs and alterations 
appropriation, but regional offices are able to deviate from this list in the event that 
priorities shift or regional emergencies require adjustments. The remaining 35 percent of 
this appropriation is provided to GSA’s regional offices for small projects between $25,000 
and $250,000 at their discretion. According to GSA officials, the central office reviews all 
of the R&A program’s obligations at the end of each year to confirm that they are in line 
with GSA’s goals and objectives for the program. 
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from the FBF to perform major and minor repairs and alterations.11 GSA 
has requested $909.7 million for R&A activities for fiscal year 2019. 

Figure 1: Requested and Appropriated Obligational Authority for the General 
Services Administration’s (GSA) Repair and Alteration Projects, Fiscal Years 2014 
to 2018 

Note: GSA officials explained that the larger amount requested for fiscal year 2018 was, in part, 
related to the lower request made the prior year. 

GSA’s Public Buildings Service manages R&A projects through its central 
office in Washington, D.C., and 11 regional offices. GSA’s central office 
establishes programming, design, and construction standards and 
guidance, and provides technical backup, as needed. GSA officials in 
both the central and regional offices are involved in assessing the needs 
of federal facilities and guiding R&A project development and execution. 
Once a project is authorized and funded, GSA’s regional offices oversee 
the design and construction phases of the project, from the procurement 
                                                                                                                    
11We have previously reported on factors affecting the resources in the Federal Buildings 
Fund. See GAO, Federal Buildings Fund: Improved Transparency and Long-Term Plan 
Needed to Clarify Capital Funding Priorities, GAO-12-646 (Washington, D.C.: Jul. 12, 
2012) and GAO, Capital Financing: Alternative Approaches to Budgeting for Federal Real 
Property, GAO-14-239 (Washington, D.C: Mar. 12, 2014). 

http://www.gao.gov/products/GAO-12-646
http://www.gao.gov/products/GAO-14-239
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of design through the management of construction until project closeout.12

Further details of GSA’s R&A project design and construction delivery 
process are shown in figure 2. 

Figure 2: General Services Administration’s (GSA) Repair and Alteration Project Design and Construction Delivery Process 

aGSA considers a project to be “substantially completed” on the date on which project space is 
suitable for occupancy. 

GSA Collects Information on R&A Projects 
Electronically and Is Taking Steps  
to Improve the Collection of Small Project 
Information 

Regional GSA Offices Collect Information on Capital and 
Small R&A Projects Electronically 

In order to track projects, GSA has developed numerous systems that 
regional officials are required to use to collect information electronically 
on R&A projects. Each of these systems is used to collect different types 
of information, such as information on potential projects or funding details. 
These systems are used throughout the phases of GSA’s project design 
and construction delivery process, starting at the point that a potential 
                                                                                                                    
12GSA’s project design and construction delivery process is part of the agency’s Design 
Excellence & Construction Excellence programs, which the agency has reported were 
designed to provide taxpayers with outstanding and cost-effective federal buildings. We 
have previously issued work on GSA’s Design Excellence Program. See GAO, Federal 
Buildings: More Consideration of Operations and Maintenance Costs Could Better Inform 
the Design Excellence Program, GAO-18-420 (Washington, D.C.: May 22, 2018). 

http://www.gao.gov/products/GAO-18-420
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project is first identified, and each system serves various management 
purposes, as noted in table 1. 

Table 1: Description of Electronic Systems Used to Collect Information for General Services Administration’s (GSA) Repair 
and Alteration (R&A) Projects 

Systema Description 
Inventory Reporting  
Information System (IRIS) 

A planning system used by GSA regional offices to track work needed and plan R&A projects. 
The information in this system is used to develop ideas for future R&A projects and support 
planning decisions. 

Pegasys Financial system that contains project funding and payment information and supports 
financial planning and budgeting. 

Financial Management  
Information System (FMIS) 

Database used to store Pegasys financial data in an easy to understand format for use by 
GSA personnel in the central and regional offices. 

Enterprise Acquisition  
Solution integrated (EASi) 

A system used to create and track contract requests, awards, and modifications made during 
the course of projects. 

Electronic Project Management 
(ePM/ePMXpress) 

Project management system that contains information such as project status, project team, 
schedule, scope, and budget data. Depending on a project’s size and complexity, a project 
management plan and other artifacts may be loaded to the Electronic Project Management 
(ePM) project record. The tool has two versions: 
· ePM, which is designed to collect substantially more data and is used for capital projects 
· ePMXpress, which is used to collect a smaller amount of information on small projects. 

Source: GAO analysis of GSA information.  |  GAO-18-595
aThese five systems are also used by GSA for project types other than R&A projects. 

While GSA uses all of these systems to collect information on R&A 
projects, ePM/ePMXpress is the system used to track a project’s progress 
because it supports and facilitates the tracking of project status and 
related performance reporting. GSA regional officials initially create 
records of capital projects in ePM early in the planning process—about 2 
years before funding is requested from Congress—and for small projects 
in ePMXpress soon after they are authorized for initial funding. Once a 
project is entered into ePM/ePMXpress, GSA project team members 
(which include the project manager, other regional GSA staff, and may 
include external contractors) populate and update key types of project 
information at specific points in the project’s design and construction 
delivery process.13

                                                                                                                    
13Information in ePM and ePMXpress is required to be populated and updated in 
accordance with GSA, Office of Design and Construction, FY18 Capital Projects ePM 
Requirements (Washington, D.C.: October 2017) and GSA, Office of Design and 
Construction, FY18 Small Projects ePM/ePMXpress Requirements (Washington, D.C.: 
March 2018). 
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GSA’s central office first introduced ePM as a pilot project in 2009 and, to 
establish consistency in the information collected, issued minimum 
requirement guidelines for the project information to be input in the 
system in 2011.14 These guidelines require project team members to 
enter specific information on both capital and small projects into ePM. 
GSA introduced ePMXpress in late 2012, and it provides regional officials 
with a simplified interface to input and track small project information. This 
simplification is reflected in the types and amounts of information GSA 
requires project teams to collect in ePM compared to ePMXpress: 

· For capital projects in ePM, there are 42 modules such as project 
details, funding, contracts, and schedule data. 

· For small projects in ePMXpress, there are 7 modules—program 
information, project details, project team details, schedule, funding, 
project manager financials, and file manager information. 

· Within these modules, project team members are required to input 
specific baseline and actual milestone dates in ePM/ePMXpress for 
both small and capital projects, including when a project’s design is 
complete, when construction is authorized to begin, and when 
construction is substantially complete. Capital projects require 57 
milestones, compared with up to 16 milestones for small projects.15

See appendix II for additional information on the specific types of 
information that regional GSA officials are required to collect on their 
capital and small R&A projects. 

GSA guidelines also encourage project team members to collect and 
record additional R&A project information in ePM/ePMXpress—beyond 
what is required for capital and small projects—as a best practice. 
Officials from GSA’s central office said storing additional information in 
this system encourages collaboration across both project teams and 
regions, promotes a project management culture that results in more 
efficiency, and allows GSA to more efficiently prepare reports for its 
customers. Officials from three of the four regional offices we contacted 
                                                                                                                    
14According to GSA, ePM is to be used across the agency to allow access to consistent 
capital project information, to streamline project efficiency through standardized process 
workflows, and to improve stakeholder collaboration. 
15ePM and ePMXpress are broken down into modules for different types of data and each 
of these modules contain multiple data fields. GSA officials said that in ePM these 
modules include hundreds of possible data fields and in ePMXpress there are about 65 
data fields for required and additional information. 
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provided examples of project team members in their region inputting more 
information on their R&A projects than required by GSA’s central office. 
For example, officials in one region said they have required their project 
team members to collect additional information on their projects that allow 
the region to monitor staff workload, forecast the number of future small 
projects that may be needed, and ensure that officials have sufficient 
resources available to oversee their region’s projects. 

GSA Is Continuing Efforts to Improve Its Collection  
of Small R&A Project Information 

According to GSA officials, they have seen improvements in the collection 
of capital R&A project information since first requiring regional offices to 
use ePM. Officials from GSA’s central office said that since ePM was first 
introduced in 2009, they have worked with regional officials to adjust the 
types of information that project team members must input to improve the 
completeness, timeliness, and usefulness of project information collected. 
As a result, GSA officials reported that project team members are now (1) 
consistently creating capital R&A projects in ePM and (2) regularly 
updating information on these projects in a complete and timely manner, 
throughout the agency’s project design and construction delivery process. 
Officials from GSA’s central office said they verify that the projects have 
been entered into ePM when regional officials request them for inclusion 
in GSA’s budget, a process that occurs during a project’s early planning 
stages.16 These officials added that once a capital project is funded, 
project team members are required to actively manage its details in ePM, 
providing regular updates through various reporting tools. Furthermore, 
they stated that, as few new capital projects are funded each year, each 
capital project is highly visible and subject to a degree of scrutiny that 
leads to the identification and correction of any errors in ePM.17 In 
addition, according to GSA officials, missing project information would be 
captured in regional performance reports. For these reasons, GSA 

                                                                                                                    
16Regional officials submit this information as part of GSA’s Capital Investment and 
Leasing Program’s annual call for capital project submissions. 
17For example, GSA central office officials said that, in their fiscal year 2017 R&A 
program, they funded five new capital R&A projects, while 776 small R&A projects were 
funded. 
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officials said they do not develop reports on the creation of capital 
projects in ePM or the timeliness of updates made to these projects.18

Project team members we interviewed said that having information on 
capital R&A projects in ePM is useful in a number of ways. For example, 
project team members from all four regions we interviewed said they find 
the “earned value” tool in ePM to be useful for project management. This 
tool uses schedule and budget information to forecast how a capital 
project is expected to progress and analyzes progress as new information 
is added. In addition, officials from two regions stated that ePM is a good 
tool for storing project documents for internal agency use, and officials 
from one of the regions said ePM offers a useful means to securely 
transmit capital project documents to both internal and external 
stakeholders. 

GSA also reported improvements in the completeness and timeliness of 
updates to small projects’ information in ePMXpress in recent years. GSA 
conducts monthly checks to assess the number of small projects in 
ePMXpress with information that is either missing or out of date and 
issues reports to its regions summarizing the results of these checks. In 
May 2015, GSA issued an internal memorandum that reiterated its 
existing requirement that all small R&A projects be created in ePMXpress 
and updated in a complete and timely manner. In October 2016, GSA’s 
reports showed that, of all small R&A projects in ePMXpress, on average, 
5 percent had schedule data errors and 7 percent had budget data 
errors.19 These rates varied across GSA’s regional offices, from 0 to 11 
percent for schedule errors and 1 to 16 percent for budget errors. To 
reduce the rate of budget data errors, in 2017 GSA began using some 
contract award information available in EASi or FMIS to assess small 
projects’ performance, instead of relying on information input in 
ePMXpress.20 GSA’s central office officials said that they found the 

                                                                                                                    
18We did not independently verify the completeness or timeliness of capital project 
information. 
19According to GSA guidance, GSA checks all small projects in ePMXpress for key 
information that must be entered for on-time and on-budget measures to identify potential 
errors. If this information is not entered and updated in a timely manner in accordance with 
GSA guidance, the project is reported as having a data error. 
20Some data in ePM/ePMXpress may also be contained in IRIS, Pegasys, and EASi, 
which are the authoritative sources for that data. However, ePM/ePMXpress also contains 
information such as project status, specific schedule milestones, project documents, and 
correspondence that does not exist in other systems. 
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information in these systems to be more up to date. After GSA 
implemented this action, its September 2017 report showed that less than 
one percent of small R&A projects had errors in their schedule or budget 
data. Specifically, nine of GSA’s 11 regions had no small R&A projects 
with schedule errors, and 10 regions had no budget errors. 

GSA has reported that the rate at which project team members initially 
create all of their small R&A projects in ePMXpress has also improved in 
recent years. Each month, officials from GSA’s central office take steps to 
verify that funded projects have been created in ePMXpress by manually 
reconciling information between ePMXpress and IRIS.21 GSA’s stated 
goal is to have 100 percent of small projects created in ePMXpress, and 
its guidelines require project team members to create all small projects in 
ePMXpress within 30 days of being approved for funding.22 We found that 
recent GSA reports on this reconciliation showed that the overall 
percentage of small projects having been created in the system has 
improved. At the beginning of fiscal years 2016, 2017, and 2018, 
nationwide compliance trended from 81 percent to 95 percent to 92 
percent, respectively. In addition, the lowest percentage of small projects 
created in ePMXpress in any one individual region at the start of fiscal 
year 2016—61 percent—had improved to 88 percent by the outset of 
fiscal year 2017 and was 85 percent at the beginning of fiscal year 2018. 
At that time, the percentage of small projects created in ePMXpress 
ranged, by region, between 85 and 100 percent. GSA officials said they 
expect to find some small projects to be missing in ePMXpress because, 
in some cases, not enough time will have elapsed between the date of 
funding and the date of the reconciliation. GSA officials explained that 
they are continuing to take steps to emphasize the importance of having 
complete and timely information on all small R&A projects in ePMXpress 
to its regional offices. For example, to support the expectation that all 
small projects are created in ePMXpress, one official from GSA’s central 
office said monthly meetings are held with regional officials to discuss 
expectations for the completeness and quality of the project information. 

                                                                                                                    
21GSA officials also told us that they reach out to regions before issuing the final 
reconciliation report each month in order to capture missing projects. GSA officials said 
that this process is time consuming because it requires manual updates, but the agency is 
working to automate the identification and correction of missing projects. 
22GSA, Office of Design and Construction, FY18 Small Projects ePM/ePMXpress 
Requirements (Washington, D.C.: October 2017). 
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Regional officials, including project team members, told us that 
ePMXpress is not useful to their work on small R&A projects, a situation 
that has limited the extent to which the officials use this tool, an outcome 
that can affect the completeness and timeliness of small project 
information. Specifically, officials from one region said that they view 
ePMXpress solely as a tracking tool for GSA’s central office, not as a 
project management tool. In addition, some regional officials said they do 
not find ePMXpress to be effective as a project management tool 
because ePMXpress does not allow them to collect information on useful 
project details, such as why schedules or cost estimates change during a 
project or why certain events happened. Project team members from 
three regions said that they continue to maintain offline “cuff records”—
which allow them to customize their notes on why things happened during 
a project—because they are easier to access and update.23 Similarly, 
officials from all four regions we interviewed noted that the process of 
manually creating and updating all of their small projects in ePMXpress—
of which there are hundreds each year—is time consuming. Furthermore, 
small R&A projects can often be started and completed in a short period 
of time, and can be completed before a project team is required to create 
a record in ePMXpress (within 30 days of a project’s approval). For this 
reason, officials from one region said that it is not useful to use 
ePMXpress for these projects. Officials in another region also reported 
that one of the functions that makes ePM useful for managing capital 
projects—that it can securely transmit documents outside of GSA—is not 
useful for small projects because they do not require as much interaction 
with external parties. 

GSA has begun considering replacement systems for ePM/ePMXpress 
that GSA officials suggested could include the automated creation of 
projects upon project approval. As of March 2018, GSA had developed a 
statement of work to begin pursuing a replacement for ePM/ePMXpress. 
According to officials from the Office of GSA’s Chief Information Officer, 
the overall goals of a replacement include ensuring that it is easier for 
project team members to use than the current system.24 However, the 
capabilities of any such system are not currently known, nor are the ways 
                                                                                                                    
23According to GSA officials, there is not a specific definition of a cuff record, but it is used 
by a project manager to store their version of project events—not project progress—
outside of ePM/ePMXpress on a local computer network. 
24According to the Office of GSA’s Chief Information Officer, the vendor that supports the 
ePM/ePMXpress system will no longer support the existing system after 2021 and GSA 
plans to identify and introduce a replacement system by that time. 
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in which a different system would affect the challenges reported by 
regional officials. 

In the meantime, GSA is continuing to emphasize the importance of using 
ePMXpress to create and capture information for all small R&A projects to 
its regional offices, as the agency is using the information to support both 
ongoing and new efforts. For example, creating and updating project 
information in a timely manner improves GSA’s ability to assess R&A 
projects’ performance at the individual, regional, and national levels, as 
discussed later in this report. In fiscal year 2018, GSA plans to use 
project information input in ePM/ePMXpress to support its efforts to 
improve communication with tenant agencies, and GSA guidelines state it 
will be important that project team members use ePMXpress throughout 
all project phases for their small projects and ensure that the required 
information is up to date. In addition, the overall amount of information 
that project team members are required to input will increase moving 
forward because GSA is now requiring staff to create additional small 
projects in ePMXpress in a shorter period of time. In March 2018, GSA 
both reduced the time that project teams have to create small projects in 
ePM/ePMXpress from 30 to 15 days and also began requiring that 
additional, non-R&A small projects be created in the system. GSA has 
estimated this will result in approximately 1,100 additional projects being 
created in ePMXpress each year.25

                                                                                                                    
25GSA has estimated that although about one-third of the projects that would be newly 
required to be created in ePMXpress have already been voluntarily created by their 
project teams, more than 700 additional projects that are not in the system would need to 
be created. Prior to fiscal year 2018, ePMXpress has also been used by GSA project 
teams to collect information on non-R&A GSA-managed small projects including projects 
in leased space ($2,000 to $25,000 projects only). Beginning in fiscal year 2018 GSA is 
requiring all non-R&A GSA managed small projects in leased space (all dollar values) to 
be entered into ePMXpress. 



Letter 

Page 15 GAO-18-595  Real Property 

GSA Uses Schedule and Budget Measures to 
Assess the Performance of R&A Projects and Is 
Taking Steps to Improve Reporting 

GSA Uses Schedule-  
and Budget-Related Performance Measures  
to Assess R&A Projects 

GSA’s central office assesses the performance of capital and small R&A 
projects across its regional offices by focusing primarily on schedule and 
budget-related measures.26 According to internal GSA guidelines on 
performance measures, measuring projects’ schedule and budget 
performance allows GSA to continuously improve the project delivery and 
accountability of its work in order to demonstrate good stewardship of its 
stakeholders’ limited funding.27

GSA assesses the performance of R&A projects using a few key 
measures. First, GSA uses a “timely award” measure. According to 
internal GSA guidelines on performance measures, the “timely award” 
measure reflects the effectiveness of early planning by assessing the 
timeliness of the obligation of funds for construction contracts following a 
project’s initial authorization. This measure is based on schedule 
information that project team members input in ePM/ePMXpress and, as 
mentioned earlier, budget information from the FMIS and EASi systems to 
compare planned obligations, projected contract award amounts, and 
planned contract award dates to actual results. Specifically, GSA officials 
stated that a project’s performance relative to the timely award measure 
is determined based on the percentage of awards that are made within 
set timeframes. This measure varies slightly between capital and small 
projects; for example, a capital project is viewed as successful if 90 
                                                                                                                    
26For individual R&A projects, GSA officials said they also record qualitative information 
after completion that can be reviewed by other teams. For example, when a project is 
closed out, GSA officials said that they complete outcome reports and “success story” 
narratives for individual projects within the Consolidation Activities Program—a subset of 
the R&A program— which can be used to help justify requests for future projects. GSA 
officials also said that R&A project teams share lessons learned through monthly 
webinars; GSA also shares lessons learned across the agency to drive project 
improvement processes through its annual strategic plan update. 
27GSA, FY17 Capital Program Performance Tracking (Washington, D.C.: October 2016). 
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percent of its planned obligation dollars are awarded within 30 days of its 
planned “baseline” award dates set at a project’s outset, and partially 
successful if this awarding occurs within 45 days. Conversely, a small 
project is deemed successful if 85 percent of its planned obligation dollars 
are awarded within 30 days of its baseline award dates or within 10 
percent of its estimated construction costs. If 80 percent of these funds 
are awarded within 45 days or 20 percent of estimated construction costs, 
a small project is considered partially successful with respect to this 
measure. 

GSA also has two “project delivery” measures. Once construction begins, 
GSA uses information from ePM/ePMXpress, EASi, and FMIS to assess 
whether projects are delivered “on-schedule” and “on-budget” by 
comparing the alignment of a project’s (1) estimated baseline schedule 
and budget to its (2) actual schedule and budget. As shown in figure 3, 
GSA’s project-delivery measures focus on the time between the start of 
construction and substantial completion, which is the date on which a 
project is suitable for occupancy. GSA’s project delivery targets are to 
have 85 percent of R&A projects be completed within 10 percent of their 
baseline schedules, and 85 percent of them to have total costs within 10 
percent of their baseline budgets. GSA reported that it uses these 
measures to understand how capital R&A projects contribute to its 
agency-wide strategic objective to establish GSA as a more effective 
provider of real estate services for all agencies.28 According to GSA 
officials, tracking the rate at which capital projects—including capital R&A 
projects—are completed on time and within budget helps regional officials 
manage project expectations with their customers. 

                                                                                                                    
28GSA’s first strategic goal listed in its 2017 Annual Performance Report / 2019 Annual 
Performance Plan is to “save taxpayer money through better management of Federal real 
estate.” Under this goal, the R&A program is listed as a contributing program to strategic 
objective 1.2, which is to “establish GSA as a more effective provider of real estate 
services for all agencies.” The abovementioned focus on schedule and budget aligns with 
performance goal 1.2.2 under this objective, which is to “complete capital projects on 
schedule and budget.” 
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Figure 3: Steps in General Services Administration’s (GSA) Repair and Alteration Project Design and Construction Delivery 
Process Used to Measure Timeliness of Contract Award and Project Delivery 

aGSA considers a project to be “substantially completed” on the date on which project space is 
suitable for occupancy. 

GSA reported that most of its R&A projects met the agency’s overall 
timely-award and project-delivery performance targets in fiscal year 2017. 
For the timely award measure, GSA reported that in fiscal year 2017, 93 
percent of capital projects had their planned obligation dollars awarded 
within 30 days of their baseline award dates and that 87 percent of small 
projects had awards made within 45 days of their baseline dates.29 For 
the project delivery measure, GSA reported that 99 percent of all capital 
projects completed on-schedule and 99 percent were on-budget in fiscal 
year 2017.30 In that same year, GSA reported that 88 percent of small 
R&A projects were on-schedule and 86 percent were on-budget.31 GSA 
arrived at these results by rolling up information on individual projects’ 
performance. Officials from GSA’s central office said that capital projects 

                                                                                                                    
29These results include all of GSA’s capital and small projects, not just the R&A projects 
that were the focus of this review. 
30These results include all of GSA’s capital projects, not just the R&A projects that were 
the focus of this review. 
31As stated above, these results reflect performance within one phase of GSA’s project 
design and construction delivery process. These results do not reflect the time or costs 
associated with a project from the point at which it is initially requested until construction 
begins; time and funds spent determining scope, schedule and budget, designing the 
project, and awarding a contract are not reflected in these measures. 
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are typically completed on-schedule and on-budget at a higher rate than 
small projects because capital projects have a more comprehensive 
planning process and are often reviewed by third parties, and they said 
that this process tends to result in more accurate baseline estimates. 
These officials also said that, while GSA has assessed the performance 
of its capital projects for 14 years and its regional officials have grown 
familiar with measurement of these projects, the agency only began 
assessing small projects’ performance in the past 3 years and regional 
officials are still growing accustomed to the idea of measurement on 
projects with lesser costs. 

GSA officials are able to adjust the baseline schedule milestones and 
cost estimates against which the agency assesses performance when 
circumstances requiring additional time or funding arise during a project’s 
construction phase.32 According to an internal GSA document detailing 
requirements related to performance measures and reporting for capital 
projects, it is more difficult to change baseline milestones for a capital 
project than to adjust the dates for a small project because once a capital 
project’s baselines are input in ePM, they can only be altered through an 
adjudication process involving GSA’s central office.33 As described by 
officials in one GSA region, this process focuses on determining whether 
the reasons provided to support a request are strong enough to justify a 
baseline change. If such a change is approved by the central office, 
actual performance will then be compared against adjusted baseline 
milestone dates or cost estimates. GSA officials stated that, although 
there is no such adjudication process for small projects, any changes to 
schedule or budget baselines must be approved by regional management 

                                                                                                                    
32We asked officials from the four selected regions about their projects’ performance with 
respect to the budget and schedule metrics, including the reasons for missing or 
inconsistent data (e.g., matching baseline and actual dates). However, verifying the 
accuracy of the on-schedule and on-budget figures reported by GSA was beyond the 
scope of this review; our focus was on how GSA assesses the performance of R&A 
projects—not on the results of their assessments. 
33GSA, FY18 Capital Program Reporting, Measure, and KPI Requirements (Washington, 
D.C.: October 2017). 



Letter 

Page 19 GAO-18-595  Real Property 

or, in some cases, officials from the central office depending on the 
context of the change.34

The brief nature of some small R&A projects may affect the entry of their 
information and the interpretation of the reported performance. For 
example, we found that all eight of the small projects we reviewed had 
either missing baseline dates or baseline and actual milestone dates that 
matched exactly in the system. When asked why this may occur, officials 
from one region explained that small R&A projects with short durations 
can sometimes be completed before a project team is required to create 
the project’s record in ePMXpress. This can result in either missing data 
or baseline and completion dates simply being entered in a single 
session.35 Officials from GSA’s central office said that they rely on 
regional officials to input accurate information throughout the course of a 
project, as baselines are set and actual milestones are either met or 
exceeded. 

GSA Reports on R&A Projects’ Performance  
at Regional and National Levels and Is Introducing New 
Reporting Intended  
to Create a Consistent Understanding of Performance 

GSA’s central office produces regional and national reports and provides 
them to their regional offices to facilitate internal discussion on R&A 
projects’ performance. Specifically, GSA shares the reports containing 
regional and overall results of its timely award measure, project delivery 
measures, and the previously discussed reconciliation measure to 
encourage conversations among senior GSA leadership and regional 
management. For example, one report compares projects’ actual 
progress with baseline milestones using the project delivery measures to 
                                                                                                                    
34In January 2017, the GSA Office of Inspector General reported on its review of 
reimbursable work authorizations in one GSA region. In this review, the Office of the 
Inspector General found that when a project was not completed by its scheduled 
milestone, the deadline was often extended without documentation or repercussion. The 
Office of the Inspector General also found that this region was not documenting 
justifications of cases in which it did not award contracts within estimated timeframes. See 
Office of Inspector General, U.S. General Services Administration, Semiannual Report to 
the Congress, October 1, 2016 - March 31, 2017 (Apr. 28, 2017). 
35At the time of our regional interviews, project team members were required to enter 
small projects into ePMXpress within 30 days. Subsequently, GSA issued guidelines in 
March 2018 that reduced that time to 15 days. 
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assess the accuracy of teams’ planning. GSA also shares R&A project 
delivery measure results with the Office of Management and Budget 
when compiling its annual performance reports.36

Regional officials varied in the extent to which they viewed R&A 
performance reports as useful, and some regions have developed their 
own approaches to understanding projects’ performance. For example, 
officials in all four GSA regions we interviewed said that some reports 
distributed by the central office are not specific to their information needs. 
Officials from one of these regions described one report as having little 
value because it is difficult to understand what message the report is 
intended to convey. Officials from another region said they do not find a 
particular report to be useful because—in addition to the timely award 
measure that GSA emphasizes in working to understand R&A project 
performance—it also includes less prominent milestones in identifying 
whether a project is on schedule. These officials said that while their 
region focuses on significant milestones like a project’s contract award 
date (“timely award” measure) to assess progress, the report often flags 
projects as being behind schedule based on less critical interim 
milestones that can be done concurrently with other tasks, such as 
submitting a document for legal review. When regional officials have not 
found the reports shared by GSA’s central office to be useful, some said 
they rely on varying sources of information to understand performance. 
For example, officials from one region we interviewed said they use raw 
data, made available by the central office, to create reports that they feel 
offer a more complete picture of performance in their region and highlight 
projects that may be at risk. Similarly, officials from another region said 
they create custom consolidated reports to discuss projects and obtain an 
overall impression of the information available, track and assign 
workloads, and assess any relevant trends emerging across projects. 

Officials from GSA’s central office said they are aware that some regions 
have not found R&A performance reports to be useful. These officials 1) 
acknowledged that the extent of information and features that 
ePM/ePMXpress offers is less than some regions have told them they 
need to manage their projects and 2) said updating these reports only 
once or twice per month is not often enough for some regions. The 
officials added that some regions’ opting to rely on other sources of 

                                                                                                                    
36For the most recent edition of this report, see: GSA, 2017 Annual Performance Report / 
2019 Annual Performance Plan (Washington D.C.). 
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information has contributed to an inconsistent understanding of R&A 
projects’ performance across the agency. GSA has been conducting 
outreach to its regional offices to better understand what information 
regions find useful to understanding their projects’ performance. GSA’s 
plan for this outreach states that one of its aims is to ensure that regions 
clearly understand the purpose, outcome, and value of new reports being 
developed.37 According to this plan, GSA intends to assess the 
effectiveness of its outreach by gathering feedback from regional officials 
and reviewing analytics on usage of the reports developed. 

As outreach to regions continues, GSA has begun to introduce what 
officials describe as “self-service dashboard” reports to present a 
consolidated view of R&A project information, with the intent of promoting 
a consistent understanding of performance across the agency. According 
to GSA’s outreach plan for one of the forthcoming dashboards, GSA 
intends for these new reports to improve the transparency and timeliness 
of information on R&A projects, increase accountability, help identify 
information gaps and redundancies, and expand knowledge sharing 
across the agency. Even with these dashboards, GSA officials 
acknowledge that some regional offices may also continue to rely on 
other sources of information but added that the near real-time nature and 
ability to filter information offered by the dashboards will allow regional 
officials to do more with the information that their project teams input on 
their projects than in the past. 

Specifically, GSA recently introduced a Capital Program Information 
Dashboard, which is an interactive, online presentation of information on 
all capital projects—including R&A projects—that is updated as often as 
daily, in some cases, using information from ePM, IRIS, FMIS, and other 
sources.38 The overall Capital Program Information Dashboard consists of 
a series of dashboards that present project information in a number of 
                                                                                                                    
37GSA’s Small Projects Information Dashboard Change Management & Communications 
Plan states that the agency’s communication and change management objective for its 
outreach is to communicate and lead change across all levels of the organization about 
the dashboard. The plan also states that to identify concerns of GSA regional offices and 
other stakeholders across the agency, the outreach will involve regional review-team 
meetings, briefings, newsletter articles, talking points, and the dissemination of a 
frequently-asked-questions document. 
38GSA officials said that the data that populates the Capital Project Information Dashboard 
is updated at different frequencies. These officials said most of its data is now updated 
daily, but data related to the timely award measure are updated weekly and data 
supporting the project delivery measures are updated monthly. 



Letter 

Page 22 GAO-18-595  Real Property 

ways. For example, the National Summary Dashboard is comprised of 
three sections: 

· Program Measures Performance: This section provides a national and 
regional view of schedule and budget performance for capital projects, 
using the 85 percent fiscal year 2018 target as a reference line to 
show how each region is performing. 

· Program Award Performance: This section provides a national and 
regional view of capital projects’ performance with regard to GSA’s 
timely award measure, displaying comparisons of actual contract 
award dates and original baseline dates. 

· Program Summary: This section provides a national and regional view 
of capital projects, both by dollars appropriated and by the number of 
projects, for categories including: active projects, projects declared 
substantially complete within the current fiscal year, and overall 
combined totals. This section displays these values at a regional level 
in chart form and by state in an interactive map. 

At the same time that GSA introduced regional and national-focused 
dashboard reports on capital projects, it also introduced (1) a Project 
Details Dashboard for capital projects that provides project-level 
information by region and state and (2) a Project Award Performance 
Dashboard that provides capital project-level information for planned 
awards; this dashboard can be filtered by fiscal year, program, vendor, 
project name, and contract type or number. Both of these dashboards 
have multiple sections; for example, the Project Award Performance 
Dashboard includes sections that focus on performance relative to the 
project delivery and timely award measures, highlight capital projects that 
may require adjustments to their schedule or budget baselines, and detail 
reasons for requested changes to baselines. 

In April 2018, GSA also launched a draft version of a dashboard for small 
projects that it expects to give regional officials direct access to up-to-date 
information on their small R&A projects. Similar to the Capital Project 
Information Dashboard, the Small Project Dashboard will integrate 
information from systems including ePMXpress, IRIS, EASi, and FMIS. 
GSA’s plan for implementation states that this dashboard will present 
regional officials with a consolidated view of program and project 
information that includes status updates on timely-award and project-
delivery measures. GSA expects that this dashboard, which is to be 
finalized before the end of fiscal year 2018, will offer “near real-time 
access” to small project information and reports to facilitate program 
management and data-driven decision-making. Finally, GSA officials said 
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the agency is also planning to introduce a dashboard that will provide its 
customer agencies with up-to-date information in 2018. GSA expects this 
report to remove the delay between the inputting of project information 
and its accessibility to all parties involved, making the information more 
transparent both internally and externally. 

GSA’s ability to assess and understand the performance of R&A projects 
will continue to rely on project team members’ entry of information as it 
finalizes its set of dashboard reports. GSA documentation on the 
introduction of the Small Projects Dashboard states that because 
ePM/ePMXpress will continue to serve as a key source of schedule 
information, regional officials’ regular input of R&A project information will 
be needed to make the dashboards meaningful.39 This documentation 
also suggests that regional officials consider entering additional project 
information, beyond what is required, so it will be available to them in the 
dashboards. Officials from GSA’s central office acknowledge that their 
ongoing outreach to the regional offices emphasizes the importance of 
complete and timely information—as discussed earlier—to the agency’s 
ability to comprehensively understand R&A projects’ performance. 

                                                                                                                    
39As of April 2018, the draft version of GSA’s Small Project Dashboard included a section 
on data errors that affect the quality of the information shared in the dashboard. GSA 
officials told us, via e-mail in April 2018, that they are considering the addition of a section 
focused solely on reporting data quality as a potential enhancement. 
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Agency Comments 
We provided a draft of this report to GSA for comment. An official in 
GSA’s Audit Management Division told us in an email that the agency had 
no comments on the draft report. 

We will send copies of this report to appropriate congressional 
committees and the Administrator of the General Services Administration. 
In addition, we will make copies available to others upon request, and the 
report will be available at no charge on the GAO website at 
http://www.gao.gov. 

If you or your staff have any questions about this report, please contact 
me at 202-512-2834 or rectanusl@gao.gov. Contact points for our Offices 
of Congressional Relations and Public Affairs may be found on the last 
page of this report. GAO staff who made key contributions to this report 
are listed in appendix III. 

Lori Rectanus 
Director 
Physical Infrastructure Issues 

http://www.gao.gov/
mailto:rectanusl@gao.gov
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Appendix I: Objectives, 
Scope, and Methodology 
Our objectives were to discuss how GSA (1) collects information on repair 
and alteration (R&A) projects and (2) assesses the performance of R&A 
projects. The scope of the work focused on R&A projects from two R&A 
program funding streams: “capital” R&A projects (those with costs greater 
than $3.095 million) and “small” R&A projects (those with costs less than 
or equal to $3.095 million and greater than $25,000);1 we did not include 
projects related to new building construction projects or reimbursable 
work authorization projects, which are those performed by GSA but 
funded by other federal agencies to improve or renovate federal facilities.2
We collected information on systems supporting GSA’s management of 
its R&A projects, including its Electronic Project Management 
(ePM/ePMXpress) system, Pegasys, Financial Management Information 
System (FMIS), Inventory Reporting Information System (IRIS), and 
Enterprise Acquisition Solution integrated (EASi) system. Despite some 
discussions of the accounting systems involved with R&A projects, this 
review did not involve a financial audit of the R&A program. We also 
reviewed our prior work and reports from the GSA’s Office of Inspector 

                                                                                                                    
1Capital projects require the submission of a prospectus to certain congressional 
committees for authorization. 40 U.S.C. § 3307(a). As of fiscal year 2018, GSA considers 
small R&A projects to be those with costs that range from $25,000 to $3.095 million. GSA 
also funds projects with costs less than $25,000 with other programs. GSA is authorized 
to annually adjust the prospectus threshold to reflect an increase or decrease in 
construction costs. 40 U.S.C. § 3307(h). Prior to fiscal year 2018, the prospectus 
threshold had been $2.850 million since the start of fiscal year 2014. 
2A reimbursable work authorization is an agreement between GSA and a client agency, 
whereby GSA agrees to provide goods and services and a client agency agrees to 
reimburse GSA for the cost of these goods and services, indirect costs, and GSA fees. 
Work can vary from installation of equipment to major renovations. 
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General to obtain background information and identify any existing audit 
findings on the R&A program that might be relevant for our objectives.3

To determine how GSA collects information on individual R&A projects, 
we reviewed documentation related to the R&A program, both provided to 
us by GSA and found on the agency’s web site. In addition, we reviewed 
GSA reports of the rates at which regional officials have created and 
updated information on their small projects in a timely and complete 
manner in ePMXpress. By reviewing reports generated by GSA’s central 
office—which are (1) based on their manual reconciliation of information 
between ePMXpress and IRIS and (2) based on the GSA identified errors 
in on-budget and on-schedule data in ePMXpress, EASi, and FMIS—we 
were able to assess the variance between regions in the extent to which 
project team members created their small R&A projects in ePMXpress—
and subsequently updated this information as projects move forward—
between 2015 and 2017. We reviewed the information in these reports to 
identify potential trends in regions’ complete and timely entry of R&A 
project information and interviewed GSA officials about the sources of 
information used to generate the reports and steps officials take to ensure 
its accuracy. However, we did not independently verify the accuracy of 
the data contained in these reports. 

We also selected 12 R&A projects using GSA’s central office data from 
October 2013 through August 2017 to understand how information is 
input into the systems by regional officials, how it is used by officials from 
GSA’s central office and selected regional offices, and whether there are 
any issues affecting the information’s completeness or timeliness. We 
selected the 2013 to 2017 time frame because this time period represents 
the period after GSA officials said that they began tracking small projects 
in the system used to collect information on project status, and the period 
represents the most recent data available at the time of our selection. For 
our project selection, we obtained data from GSA central office for all 
R&A projects that existed but not were closed out as of the beginning of 
fiscal year 2014 or had been added since the beginning of fiscal year 
                                                                                                                    
3The prior GAO work reviewed included but was not limited to GAO, Federal Real 
Property: Improved Transparency Could Help Efforts to Manage Agencies’ Maintenance 
and Repair Backlogs, GAO-14-188 (Washington D.C.: Jan. 23, 2014) and GAO, Federal 
Real Property: GSA Could Better Identify Risks of Unforeseen Site Conditions in Repair 
and Alteration Projects, GAO-16-273 (Washington, D.C.: Mar. 17, 2016). We also 
reviewed reports from the GSA’s Office of Inspector General, including Office of Inspector 
General, U.S. General Services Administration, Semiannual Report to the Congress, 
October 1, 2016 - March 31, 2017 (April 2017). 

http://www.gao.gov/products/GAO-14-188
http://www.gao.gov/products/GAO-16-273
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2014. We reviewed documentation on the collection of the data and 
analyzed the data for missing information and found the data to be 
sufficiently reliable for the purpose of selecting projects to understand 
how R&A project information is input by regional officials and how it is 
used across GSA. 

To arrive at these 12 projects, we selected projects from regions that had 
one or more capital R&A projects categorized as having been 
substantially completed between October 2013 and August 2017, as most 
regions undertake few capital projects in a given year. We initially 
identified seven GSA regions that had substantially completed at least 
one capital project during this timeframe and narrowed this number to 
four regions—GSA regions 5, 6, 7 and 9—which had varying degrees of 
performance based on our initial review of GSA reports containing 
schedule and budget metrics. Specifically, to ensure that we were not 
selecting four comparable regions, we selected two regions that 
surpassed GSA performance targets and two regions that did not surpass 
their performance targets.4 In addition, we gave preference to regions in 
proximity to our field offices’ locations to minimize costs associated with 
site visits. Within each of the four selected regions, we identified the sole 
capital R&A project that was substantially completed between October 
2013 and August 2017, for a total of four capital projects. We then 
selected two small projects—those with the highest and lowest 
“Estimated Cost of Construction at Award”5 and had been active between 
October 2013 and August 2017—for a total of eight small projects (see 
table 2 for list of selected projects).6

Table 2: The General Services Administration’s (GSA) Repair and Alteration Projects Selected for Discussion 

GSA region Location 
Project description  
in GSA data 

Project cost 
(in thousands) 

                                                                                                                    
4For small R&A projects, we reviewed GSA reports that included information on R&A 
projects’ performance in regions, including the number of small projects with schedule and 
budget errors as well as those that had exceeded their schedule and budget targets. We 
also reviewed performance reports identifying the percentage of projects that had not 
been reconciled between the IRIS and ePMXpress systems. 
5A project’s Estimated Cost of Construction at Award represents the total costs related to 
construction, as estimated at the point when its construction contract is awarded. 
6Of the eight small projects selected, seven were shown to have been completed between 
October 2013 and August 2017. One project—”IL-CHICAGO-JOHN C. KLUCZYNSKI F-
JCK/LPO Fire Alarm System Update”—remained in execution as of August 2017. 
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GSA region Location 
Project description  
in GSA data 

Project cost 
(in thousands) 

Capital projects: Region 05 
- Great Lakes 

Chicago, IL IL-CHICAGO-536 S. CLARK Office Build Out / JCK Parking 
Expansion 

$5,837.3 

Capital projects: Region 06 
- Heartland 

Overland, MO MO-Overland-Prevedel FB-R&A 31,448.7 

Capital projects: Region 07 
- Greater Southwest 

Austin, TX TX-Austin- JJ Pickle FB R&A 36,794.8 

Capital projects: Region 09 
- Pacific Rim 

San Diego, CA CA-San Diego-Edward J Schwartz FB&CT - Cap LS R&A, 
ICE FPS UST Space CPP 

67,376.2 

Small projects: Region 05 - 
Great Lakes 

Detroit, MI MI-DETROIT-P V MCNAMARA F B-ReKey Building Common 
Areas 

77.3 

Small projects: Region 05 - 
Great Lakes 

Chicago, IL IL-CHICAGO-JOHN C. KLUCZYNSKI F-JCK/LPO Fire Alarm 
System Update 

1,999.7 

Small projects: Region 06 - 
Heartland 

Kansas City, MO MO-KANSAS CITY-FEDERAL BG-Building 2306 Emergency 
Plumbing Repairs 

28.4 

Small projects: Region 06 - 
Heartland 

Overland, MO MO-OVERLAND-CHAS F PREVEDEL FB-Atrium, Food 
Service and Lobby Enhancements 

2,554.3 

Small projects: Region 07 - 
Greater Southwest 

Brownsville, TX TX-BROWNSVILLE-BROWNSVILLE FED 
BLDG/COURTHOUS-15-54-Replace backflow preventor 

25.1 

Small projects: Region 07 - 
Greater Southwest 

Dallas, TX [DC13-01] Domestic Water Piping Replacement - TX-
DALLAS-E CABELL FOB/USPO/CTHS 

2,303.0 

Small projects: Region 09 - 
Pacific Rim 

Santa Rosa, CA CA-SANTA ROSA-JOHN F SHEA FED BLDG-Install 
Automatic Entry Door 

26.2 

Small projects: Region 09 - 
Pacific Rim 

Sacramento, CA CA-SACRAMENTO-FEDERAL BUILDING-Parking Lot 
Rehabilitation 

2,618.5 

Source: GAO analysis of GSA data.  |  GAO-18-595

We conducted interviews with regional officials from these four regions—
visiting two of the four regions that were located near our field offices. 
During those interviews, we discussed data entry processes and posed 
questions both specific to the region’s selected projects and the R&A 
program more broadly. During interviews with both GSA’s central and 
regional offices, we asked officials to explain how the IRIS, 
ePM/ePMXpress, EASi, and any other systems are used throughout the 
planning and execution of R&A projects. Specifically, we reviewed and 
discussed processes related to project information collection in general 
with regional officials and specific project detail, budget, and schedule 
information with the project team members who input information on the 
selected capital and small projects into these systems; for example, we 
raised questions about instances in which baseline and actual dates 
matched for some projects. Information on the projects we selected is not 
generalizable to all R&A projects, and the views of the regional officials 
interviewed are not generalizable to all of GSA’s regional offices. 
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To determine how GSA assesses the performance of its R&A projects, 
we requested and reviewed documentation from GSA on the extent to 
which the agency evaluates the performance of its R&A projects and 
inquired about the project information systems used to produce related 
performance reports. In addition to the documents provided by GSA, we 
used publicly available annual reports and budget justifications detailing 
GSA’s overall goals and mission and the ways in which GSA has stated 
that the R&A program supports these aims. After an initial review of 
documents provided by GSA, we identified and requested specific internal 
guidance and guidelines, information on the criteria used to select 
individual R&A projects for funding, and reports related to both capital and 
small projects’ performance.7 We used information contained in some of 
these reports to identify the performance metrics GSA has established for 
assessing R&A projects’ performance and to assess overall regional 
performance relative to these metrics, as reported by GSA. We did not 
independently verify the accuracy of the on-schedule and on-budget 
figures reported by GSA, a methodological consideration that was beyond 
the scope of this review; our focus was on how GSA assesses the 
performance of R&A projects—not on the results of their assessments. 
We also interviewed officials from GSA’s central office and the four 
regional offices to discuss the agency’s assessment of R&A projects’ 
performance and the performance reports provided to regional officials. 
Furthermore, we reviewed information about GSA’s plans to introduce 
new “dashboard” reports and outreach that officials from GSA’s central 
office had conducted to understand regional officials’ reporting needs. 
Finally, we interviewed these central-office officials and officials from the 
selected regional offices described above to discuss the use and 
usefulness of the performance reports. 

We conducted this performance audit from May 2017 to July 2018 in 
accordance with generally accepted government auditing standards. 
Those standards require that we plan and perform the audit to obtain 
sufficient, appropriate evidence to provide a reasonable basis for our 
findings and conclusions based on our audit objectives. We believe that 
the evidence obtained provides a reasonable basis for our findings and 
conclusions based on our audit objectives. 

                                                                                                                    
7These documents included but were not limited to GSA’s FY17 Capital Program 
Performance Tracking document and FY17 Small Projects Measure/KPI Implementation 
Guidance. 
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Appendix II: General Services 
Administration’s Capital and 
Small Project Data-Entry 
Requirements for ePM and 
ePMXpress 
The tables below show the details and differences in the General 
Services Administration’s (GSA) data entry requirements for capital 
projects in ePM and small projects in ePMXpress. Although some of the 
ePM modules may not be applicable for every project, there are 
mandatory fields and functions in each that drive GSA’s metrics, 
measures, and standardized reports. Table 3 identifies the elements 
required, by GSA’s fiscal year 2018 measures, for capital projects and 
indicates whether each is used in a key performance indicator.1

Table 3: Minimum General Services Administration’s (GSA) Capital Projects Data Requirements and Their Use in ePM for 
Fiscal Year 2018 

Required 
entry ePM module 

Project 
stage 
utilizing 
data 
(planning) 

Project 
stage 
utilizing 
data 
(design) 

Project stage 
utilizing data 
(construction) 

Used in a 
performance 
measure, 
key 
performance 
indicator, or 
report Update frequency 

Financial 
management 

Cost accounts 
yes yes 

Yes As applicable 

Financial 
management 

Funding 
yes yes 

Yes As applicable 

Financial 
management 

Transfers 
yes yes 

Yes As applicable 

Contract 
management 

Contracts 
yes yes 

Yes As applicable 

                                                                                                                    
1Fiscal year 2018 requirements are the most recent guidelines issued by GSA at the time 
of this report. 
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Required 
entry ePM module 

Project 
stage 
utilizing 
data 
(planning) 

Project 
stage 
utilizing 
data 
(design) 

Project stage 
utilizing data 
(construction) 

Used in a 
performance 
measure, 
key 
performance 
indicator, or 
report Update frequency 

Contract 
management 

Contract modifications 
yes yes 

Yes As applicable 

Contract 
management 

Invoices 
yes yes 

Yes Monthly 

Contract 
management 

Miscellaneous expenses 
yes yes 

Yes As applicable 

Contract 
management 

Potential change orders 
yes yes 

Yes As applicable 

Portfolio 
planning 

Appropriation (and adjustment) 
yes yes 

No As applicable 

Portfolio 
planning 

Miscellaneous planned obligations 
yes yes 

No As applicable 

Project 
management 

Executive status 
yes yes 

Yes Monthly 

Project 
management 

Detailed status 
yes yes 

Yes Monthly 

Project 
management 

Meeting minutes 
yes yes 

Yes Monthly 

Project 
management 

Issue 
yes yes 

Yes Monthly 

Project 
management 

Correspondence No As applicable 

Design 
management 

Design documents 
yes 

Yes As applicable 

Design 
management 

Design submissions 
yes 

Yes As applicable 

Design 
management 

Design review comment 
yes yes 

Yes As applicable 

Construction 
management 

Requests for information 
yes 

Yes Monthly 

Construction 
management 

Submittals 
yes 

Yes Monthly 

Construction 
management 

Submittals packages 
yes 

Yes Monthly 

Construction 
management 

Field reports 
yes yes 

Yes Monthly 

Construction 
management 

Punchlist 
yes 

Yes As applicable 
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Required 
entry ePM module 

Project 
stage 
utilizing 
data 
(planning) 

Project 
stage 
utilizing 
data 
(design) 

Project stage 
utilizing data 
(construction) 

Used in a 
performance 
measure, 
key 
performance 
indicator, or 
report Update frequency 

Construction 
management 

Safety notice 
yes 

No As applicable 

Construction 
management 

Fire report 
yes 

No As applicable 

Construction 
management 

Injury report 
yes 

No As applicable 

Schedules PM schedule yes yes yes Yes Monthly 

Schedules Contractor schedule(s) yes No As applicable 

File 
management/ 
catalog cards 

1.0 Initiation 
yes 

No As applicable 

File 
management/ 
catalog cards 

1.0 Initiation > project management 
plan yes 

Yes Project 
Initiation/planning 

File 
management/ 
catalog cards 

1.0 Initiation > project charter 
yes 

Yes Project initiation 

File 
management/ 
catalog cards 

2.0 Planning 
yes 

No As applicable 

File 
management/ 
catalog cards 

2.1 Capital investment and leasing 
program yes 

No As applicable 

File 
management/ 
catalog cards 

3.0 Execution 
yes yes 

No As applicable 

File 
management/ 
catalog cards 

3.1 Photos 
yes 

No As applicable 

File 
management/ 
catalog cards 

4.0 Closeout 
yes 

No As applicable 

Address book Companies yes yes Yes As applicable 

Address book Contacts yes yes Yes As applicable 

Address book Contacts > key project manager yes yes yes Yes Project initiation 

Project 
properties 

Project properties 
yes yes yes 

Yes As applicable 
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Required 
entry ePM module 

Project 
stage 
utilizing 
data 
(planning) 

Project 
stage 
utilizing 
data 
(design) 

Project stage 
utilizing data 
(construction) 

Used in a 
performance 
measure, 
key 
performance 
indicator, or 
report Update frequency 

Project 
properties 

Project properties > key project 
manager yes yes yes 

Yes Project initiation 

Project 
properties 

Key image 
yes yes 

Yes As applicable 

Source: GSA.  |  GAO-18-595

Table 4 identifies the small-project data entry requirements for 
ePMXpress, as required for fiscal year 2018 measures, and whether they 
are used in a key performance indicator.2

Table 4: Minimum General Services Administration’s (GSA) Small Projects Data Requirements and Their Use in ePMXpress 
for Fiscal Year 2018 

ePMXpress 
module 

Description of  
data collected 

Project 
phase 
(initiation) 

Project 
phase 
(planning) 

Project 
phase 
(execution) 

Project 
phase 
(close-
out) 

Used in a 
performance 
measure  
or key 
performance 
indicator 

Update 
frequency 

Program Enter ePM program, select template yes yes Yes Project creation 

Project 
details 

Enter project control number 
(PCN)/reimbursable work 
authorization (RWA), short name, 
current  
state, project time zone, building 
ID(s), customer(s), project type, 
managing organization, funding 
type, project description, project 
status, project status  
as of date 

yes yes Yes 

Project creation 

                                                                                                                    
2Fiscal year 2018 requirements are the most recent guidelines issued by GSA at the time 
of this report. 
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ePMXpress 
module 

Description of  
data collected 

Project 
phase 
(initiation) 

Project 
phase 
(planning) 

Project 
phase 
(execution) 

Project 
phase 
(close-
out) 

Used in a 
performance 
measure  
or key 
performance 
indicator 

Update 
frequency 

Project 
details 

PCN/RWA number, current state, 
project  
manager, customer, project type, 
managing organization, funding 
type, project description, project 
status, project team, sustainability  
and waste diversion data fields 

yes yes Yes 

Updated monthly 

Project 
team 

Enter team member details (project 
manager  
(PM) is minimum for project 
creation) 

yes yes Yes 

Project creation 

Schedule Enter estimated dates for required 
milestones and add custom 
milestones as necessary for project. 
Required milestones include 
customer request, project initiated, 
initial scope and requirements 
finalized with customer, client 
concurrence on  
final scope, schedule and cost 
estimate, project authorization/RWA 
acceptance, design procurement 
request (PR) submitted, contracting 
accepts design procurement 
request, design award, design 
start/notice to proceed (NTP), 
design complete,  
PM submits construction or 
design/build PR, contracting 
accepts construction or design/build  
PR, construction or design/build 
contract award, construction 
start/NTP, substantial completion,  
and project close-out. 

yes yes Yes 

Project creation 

Schedule Maintain schedule milestone dates 
and baselines as necessary based 
on project progress. yes yes Yes 

Verified or 
updated monthly. 
Baselined at 
specific points in 
time. 

Funding Enter authorized project funding yes yes Yes Project creation 

Project 
manager 
financials 

Update funding, estimates, 
contracts, contract modifications, 
and invoices as necessary. 

yes yes Yes 
Verified or 
updated monthly. 
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ePMXpress 
module 

Description of  
data collected 

Project 
phase 
(initiation) 

Project 
phase 
(planning) 

Project 
phase 
(execution) 

Project 
phase 
(close-
out) 

Used in a 
performance 
measure  
or key 
performance 
indicator 

Update 
frequency 

File 
manager 

Project files, drawings, 
communications, project plans, 
project schedules, adjudication 
materials as applicable. 

yes yes 

Updated monthly. 

Source: GSA.  |  GAO-18-595

Table 5 contains a list of standard project milestones that must be 
maintained by GSA project managers in the ePM and ePMXpress 
schedule modules, as identified in table 3 for capital projects and table 4 
for small projects. 
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Table 5: Milestones Required to be Maintained by General Services Administration’s (GSA) Project Managers in Their 
Electronic Project Management System (ePM/ePMXpress) for Fiscal Year 2018 

Milestone  
number Milestone Definition 

Required for: 
Capital projects 
(ePM) 

Required for: Small 
projects 
(ePMXpress) 

1 Customer request General Services Administration (GSA)  
Public Building Services acknowledges a 
request from a customer to perform work. 

yes yes 
2 Project initiated The project is started. The organization has 

committed resources to planning the project. yes yes 
3 Initial scope and requirements 

finalized with customer 
The high level objectives of the project have 
been defined and documented with the  
internal or external customer. The initiation 
phase of the project is complete. 

yes yes 

4 Pre-design award Feasibility, program development study 
and/or other planning phase contracts 
awarded. 

yes 

5 Pre-design complete Feasibility, program development study 
and/or other planning-phase contracts 
completed. 

yes 

6 Customer concurrence on  
final scope, schedule and  
cost estimate 

The project has been planned in detail and 
the customer agrees on the results of the 
planning. The planning phase of the project 
is complete. 

yes yes 

7 Initial financial agreement  
with customer 

A draft occupancy agreement and/or  
other financial agreement is/are in  
place with customer. 

yes 

8 Define project funding  
requirement 

Total project costs are estimated in  
preparation for funding request submittal. yes 

9 Requirements finalized All project stakeholder requirements are 
finalized. yes 

10 Project authorization/ 
reimbursable work  
authorization acceptance 

Project is authorized and/or reimbursable 
work authorization mutual acceptance has 
occurred. For capital projects, the project has 
received congressional/Office of 
Management and Budget/GSA approval to 
move forward. 

yes yes 

11 Congressional  
appropriation 

Project has received congressional 
appropriation funding. yes 

12 Site acquisition start Site procurement has started. yes 
13 Site acquisition complete Site procurement has ended. yes 
14 Design acquisition  

plan finalized 
GSA formalizes acquisition plan for the  
design contract and necessary stakeholders 
have approved. 

yes 
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Milestone  
number Milestone Definition 

Required for: 
Capital projects 
(ePM) 

Required for: Small 
projects 
(ePMXpress) 

15 Design procurement  
request submitted 

The procurement request is submitted for 
approval to proceed with the acquisition of  
the design. 

yes yes 
16 Contracting accepts  

design procurement  
request 

The acquisition office officially receives the 
package as being acceptable to start the  
design acquisition. 

yes yes 

17 Design request for proposal  
(RFP) published in Federal 
Business Opportunities 

GSA formally issues design RFP on Federal 
Business Opportunities for architect/engineer 
(A/E) firm response. 

yes 

18 Design RFP  
proposals received 

Firms provide proposals in response to GSA 
issued design RFP. yes 

19 Source Selection  
Evaluation Board /design  
firms shortlisted 

GSA convenes Source Selection Evaluation 
Board and/or finalizes shortlist of potential 
design firms. 

yes 

20 Design firm selected and  
price proposal requested 

GSA selects the design firm and requests  
the firm submit formal pricing. yes 

21 Design award Design services have been awarded. yes yes 
22 Design excellence  

peer review #1 
Date of first design excellence  
peer review. yes 

23 Design excellence  
peer review #2 

Date of second design excellence  
peer review. yes 

24 Construction documents  
15 percent development 
submission 

A/E submits 15 percent construction  
documents package (or comparable  
milestone for design/build (D/B) or  
bridging delivery methods). 

yes 

25 Construction documents  
50 percent development 
submission 

A/E submits 50 percent construction  
documents package (or comparable 
milestone for D/B or bridging delivery 
methods). 

yes 

26 Construction documents  
90 percent development 
submission 

A/E submits 90 percent construction  
documents package (or comparable 
milestone for D/B or bridging delivery 
methods). 

yes 

27 Art-in-architecture meetings 
requiring customer presence  
1 - Initial art panel meeting 

Date of the initial art-in- 
architecture meeting. yes 

28 Art-in-architecture meetings 
requiring customer presence  
2 - Artist selection meeting 

Date of the art-in-architecture  
artist selection meeting yes 

29 Art-in-architecture meetings 
requiring customer presence  
4 - Artist site visit 

Date of the art-in-architecture artist  
site visit yes 
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Milestone  
number Milestone Definition 

Required for: 
Capital projects 
(ePM) 

Required for: Small 
projects 
(ePMXpress) 

30 Art-in-architecture meetings 
requiring customer presence  
5 - Artist concept presentation 

Date of the art-in-architecture concept 
presentation. yes 

31 Design start/notice  
to proceed 

The contractor is given authority to  
begin the design. yes yes 

32 Concept design approval The Public Buildings Service Commissioner 
reviews the project’s concept design and 
provides formal approval for the project to 
continue. 

yes 

33 Design complete Design is complete and accepted. yes yes 
34 Construction manager as  

agent award 
Construction manager services  
are awarded. yes 

35 Signed occupancy  
agreements(s) 

GSA customers impacted by the project sign 
draft occupancy agreements. yes 

36 Construction or D/B acquisition 
plan finalized 

GSA formalizes acquisition plan for the 
construction or D/B contract and necessary 
stakeholders have approved. 

yes 

37 Project manager submits 
construction or D/B  
procurement request 

The procurement request is submitted for 
approval to proceed with the acquisition of  
the construction contractor. For D/B projects 
this is the procurement request for the whole 
acquisition. 

yes yes 

38 Contracting accepts  
construction or D/B  
procurement request 

The acquisition office officially receives the 
package as being acceptable to start the 
acquisition. 

yes yes 

39 Construction or  
D/B RFP issued 

GSA formally issues construction  
or D/B RFP. yes 

40 Construction or D/B  
proposals received 

Firms provide proposals in response to GSA 
issued construction or build/B RFP. yes 

41 Construction or D/B firms 
interviews complete 

GSA completes interviews with prospective 
construction or D/B firms. yes 

42 Successful construction or  
D/B firm selected 

GSA selects the construction or D/B firm. yes 
43 Construction or D/B contract 

acquisition/legal reviews started 
Construction or D/B contract award  
package routed for GSA legal review. yes 

44 Construction or D/B contract 
acquisition/legal reviews 
completed 

Construction or D/B contract award  
package formally reviewed/approved  
by GSA legal. 

yes 

45 Construction or D/B contract 
award 

The construction or D/B services  
have been awarded. yes yes 

46 Commissioning agent award Commissioning agent contract  
has been awarded. yes 
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Milestone  
number Milestone Definition 

Required for: 
Capital projects 
(ePM) 

Required for: Small 
projects 
(ePMXpress) 

47 Art-in-architecture award Art-in-architecture contract has  
been awarded. yes 

48 Construction start/notice  
to proceed 

The contractor is given authority to begin  
the construction of the project. Also applies  
to the beginning of a D/B contract. 

yes yes 

49 Construction peer review 15 
percent 

Date of 15 percent construction peer review. yes 
50 Construction peer review 65 

percent 
Date of 65 percent construction peer review. yes 

51 Construction peer review 90 
percent 

Date of 90 percent construction peer review. yes 
52 Pre-occupancy tenant access GSA provides access to customers/tenant 

agencies for review of space/work completed 
prior to substantial completion or occupancy. 

yes 

53 Substantial completion The project is approved for beneficial use or 
occupancy. yes yes 

54 Construction complete All construction work has been completed 
including all punch-list items. yes 

55 Rent start GSA has initiated rent for all impacted  
tenants. yes 

56 Occupancy Tenants are formally occupying project- 
affected space. yes 

57 Project closeout Project is fully complete, Including 
completion  
of construction, financial closeout  
(e.g., reimbursable work authorization 
closeout letter with official deobligation 
amount), customer closeout, and system 
closeout. 

yes yes 

Source: GSA.  |  GAO-18-595
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Appendix IV: Accessible Data 

Data Tables 

Accessible Data for Figure 1: Requested and Appropriated Obligational Authority 
for the General Services Administration’s (GSA) Repair and Alteration Projects, 
Fiscal Years 2014 to 2018 

Fiscal Year Requested Funding (in 
Millions) 

Enacted Funding (in 
Millions 

2014 1302.38 1109.4 
2015 1256.74 818.16 
2016 1247.07 735.331 
2017 841.617 676.035 
2018 1444.49 671.444 

(102057) 
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